FORM DRW-CIA 2/05

CONTRACTOR:

STATE OF HAWAI

Department of Accounting and General Services

Aliied Pacific Builders, Inc.

Division of Public Works

MONTHLY ESTIMATE

FOR THE MONTH OF

ADDRESS: 2004 Kahai St.

City, State 2IP: Honolulu, H! 96819

COPY

Date: January 31, 2010

JANUARY 2010

Contract No.  §7382 I

DAGS Job No. 12-21-7291

PROJECT TITLE: Kapuaiwa Building Renovate Room 207 and Other Improvements
CONTRACT FOR INSPECTION BRANGH USE
[ i SUBMITTAL REGISTER ] COMMENGCEMENT REQUIREMENTS
Basic Contract Amount 5 448,000.00 DUE MONTHLY:
[ ] PROJEGT SCHEDULE - INITIAL & ONGOING
[ ] DALY REPCRYS { ] PAYROLL AFFIDAVITS
MONTHLY ESTIMATE CHECKLIST
CHANGE ORDERS [ V(CONTRACT NUMBER [ “] PROJECT NAME & LOGATION
Total % 178,762.00 i 4\#.1_ SIGNATURES
Adjusted Contract Amount 3 827,762.00
WORK ACCOMPLISHED Basic Contract Change Order Total
Completed to Date 100.00% $ 448,000.00 98.94% $ 177,849.00 3 625,848.00
Retained REDUCED{ ] $ 11,425.00 $ 8,892.00 $ 20,317.00
Amount Subject to Payment 3 436,575.00 $ 168,957.00 $ 605,532.00
Payments to Date 8 420,725.00 $  27,679.00 $ 448,404.00
Payments Now Due $ 15,850.00 $ 141,278.00 $ 157,128.00
Payment No. FINALL 1 5
Remarks:
1. Computed and Chacked by
2. | ceriify that the above bill is correct, just, that payment has not been received, and all
( / Enaaydr:l::fggsa\;‘;ts heas\;e been submitted, are current, or proper deductive exclusions have been
ML}} 2Zftofto Is request
3 Reccmmended Project Inspecter or Engineer Dale.
Allied Pacific Builders, Inc.
@é ?‘ ég@‘ Z- /LD/‘D Mame of Contractar
4, Recummended' Area Engineer/Architect Date:

 Trade

5, Approved: Branch Chigllr District Enginesr

Date:

8 2010

Date

L&W‘/ZZQ" FER
By signature / Title:

Charlene Lum, Vice-President

The Public Work$ Admi ylralor cemf es Ihal change orders have been issued and the work performed

Al %g 2010

hd s
State Public Works Administrator Date;

FES 11




DPW-CIA 7/06

BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: JANUARY 2010

CONTRACTOR: Allied Pacific Builders, Inc. Contract No.; 57382
PROJECT TITLE: Kapuaiwa Building Renovaie Room 207 and Other Imprc  DAGS Job No.: 12-21-7291
[m)
o CONTRACT
9 LICENSE BASIC CONTRACT] COMPL. RETN AMOUNT,
O [PRIME CONTRACTOR |TRADE NO. AMOUNT| TO DATE]% CMPL %| RETAINED)
Allied Pacific Builders, Inc. General Contractor ABC-23456 $448,000 $448,000( 100.00% 5% $11,425|A
SUB-
CONTRACT]
LICENSE BASIC SUB-CONTRACT| COMPL. RETN AMOUNT]
SUBCONTRACTOR TRADE NO. AMOUNT] TO DATEJ% CMPI: % RETAINED
#DIVIO! 10% 30
#DIVI0! 10% 30
#DIVIOL 10% 30
#DIV/0! 10% 30
#DIVID! 10% $0
#DIV/o! 10% 30
#DIVIO! 10% $0
£DIVI! 10% 30
#DIV/O! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIVIQ! 10% 50
#DIV/O! 10% $0
#DIVID! 10% $0
#DIVIO! 10% $0
#DIVIOL 10% $0
#DIV/Dt 10% 30
HDIVIOL 10% 30
Total Retained from Subs $0|B

BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $11,425|

| certify that the above retentions are correct for this request.

Checked/Verified by:

Allied Pacific Builders, Inc.

Name of Contractor
7Z
C/L 2 : %ﬁ' F E B 8 261{] Initial - Project Inspector or Engineer

BySignawre  Chaplene Lum, Vice-President — P=¢

NOTE:
Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Sheet

*Contract amount retained is same as previous estimate because retainage is already 5% of first 50% of contract amount.



DPW-CIA 7/06

CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: JANUARY 2010

CONTRACTOR: Allied Pacific Builders, Inc. Confract No.: 57382
PROJECT TITLE: Kapuaiwa Building Renovate Room 207 and Other Imp  DAGS Job No.: 12-21.7291
o GHANGE
% ) ORDER
Q LICENSE CHANGE ORDER| COMPL. RETN AMOUNT
O {PRIME CONTRACTOR  |TRADE NO. AMOUNT| TO DATE|% CMPL %| RETAINED
Allied Pacific Builders, Inc. General Contractor ABC-23456 $179,762 $177,849] 98.94% 5% $8,892|A
HH-HHH
CHANGE
ORDER SUB
LICENSE CHANGE ORDER SUB| COMPL. RETN AMOUNT
SUBCONTRACTOR TRADE NO. AMOLUNTI TQ DATE|% CMPL| % RETAINED
#DIv/o! 10% 30
#DIV/01 10% 30
#DIV/D! 10% 30
#DIVIQ! 10% 50
#DIv/0l 10% 50
#DIV/O! 10% $0
#DIVI0! 10% 30
#DW/D! 10% 30
#DIV/0! 10% 30
#DIV/0 10% 30
#DIV/0t 10% 30
#DIVAOL 10% $0
#DIV/O! 10% $0
#DIV/O! 10% 30
#DIVIO! 10% 30
#DIVi0l 10% $0
#DIVID! 10% $0
#DIV/O! 10% $0
Tolat Retained from Subs s0(B

| |cHANGE ORDER GONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $8,892|

| certify that the above retenticns are correct for this request.

Checked/Verified by:

Allied Pacific Builders, Inc.

Name of Confracter

L

(I/A,a/?ﬂm_ ;{W FEB 8 2018 Inifial - Project Inspector or Engineer

BySignatre Charlene Lum, Vice-President °*°

NCOTE:
Columnar totals shall be equal in deflar value 1o that on
the Monthly Estimate Sheet



STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PAYMENT NO.: 5 PROJECT TITLE: KAPUAIWA BUILDING - RENOVATION OF ROOM 207-A AND
OTHER TMPROVEMENTS

BILLING MONTH: January-10 DAGS JOB NO.: 1 2-21-729] CONTRALT NO.: 57382
CONTRACTOR: ALLIED PACIFIC BUILDERS, INC.

VENDOR CODE: 28267800

Original Contract Payment Suffix: 1

Suffix Fund mbaol Amount Earned Retainage Amount Due
01 B0O6-809M $15,850.00 $0.00 $15,850.00
Totals: $15,850.00 $15,850.00
Change Order Payment Suffix; 2,3
Suffix Fun ol Amount Earned Retainage Amount Due
02  BOG-809M % 14,865,00 $ 743,26 $14.121.72.
03 BO7-807M $133,842.00 $464692.72 4127 150,28
Totals: $148,714.00 %7,436.00 $141,278.00
Grand Total: $164,564.00 $7,436.00 $157,128.00

o/ 74 é%a,ﬁ 2/i/2010

Verlflﬁ By DATE

{This Section for Administrative Services Office Use Only)

Vendor Code 28267800

Cost Code 3A1

Voucher No. 0 2\ 4&1 NA2

Verified By W Q[ &’bl 1o




